COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 10/ 2021

ESTI MATE SUMVARY 13:38: 19
CONTI D C22975 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 22975-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 37.0 DAYS TI ME ALLOW 105 WORK DAYS
US 287/ SH 40 PASSI NG LANES LIM PERCENT TIME:  35.24 ORI G TI ME ALLON 105 WORK DAYS
PRQJECT NO. NHPPR400- 370
US 287/ SH 40 PASSI NG LANES
NAME OF ROAD:
PRQJECT COUNTI ES: CHEYENNE LI NCOLN
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 05/ 28/ 2021 DATE TIME STARTED 03/22/2021
6374 S. RACINE Cl RCLE DATE LET 02/ 10/ 2021 DATE WORK BEGAN  03/22/2021
DATE AWARDED 02/ 25/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2021 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 03/22/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 5,578, 676.86 PARTI Cl PATI NG $  1,081,876.42 $ 249, 203. 04
AWARD PRQIECT AMT: $ 5,272,554.66 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 19. 39% TOTAL EARNI NGS 1,081, 876. 42 249, 203. 04
FUNDS AVAI LABLE: $ 4,496, 800.44 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,081, 876. 42 249, 203. 04
TOTAL CLAI M5 $ 0.00 RETAI NAGE -25,890. 74 -7,476.10
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 055, 985. 68 241, 726. 94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 055, 985. 68 241,726. 94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 241,726.94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22975-BI D ESTI MATE RUN 06/ 10/ 2021
PRQJECT: NHPPR400- 370 ESTI MATE NO 0003 13:38: 19
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY-Kit Carson

0005 201-00001 Cl earing and G ubbing 4.100 2.940
ACRE 0. 000 0. 00
646. 73000 2.940 1, 901. 39
0010 202-00037 Renoval of End Section 2.000 0. 000
EACH 0. 000 0. 00
155. 33000 0. 000 0. 00
0015 202- 00090 Renoval of Delineator 9. 000 9. 000
EACH 0. 000 0.00
6. 42000 9. 000 57.78
0020 202-00212 Renopval of Concrete Pavenent (Special) 7,085. 000 7,080. 000
SY 0. 000 0. 00
17. 46000 7,080. 000 123, 616. 80
0025 202-00250 Renoval of Pavement Marking 15, 500. 000 7,703. 000
SF 0. 000 0.00
0. 54000 7,703.000 4,159. 62
0030 202-00810 Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
85. 60000 1.000 85. 60
0035 202-04002 Cl ean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
839. 95000 0. 000 0. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 8, 961. 000 0. 000
cY 5,417. 000 101, 189. 56
18. 68000 5,417. 000 101, 189. 56
0045 203-00066  Enbankment Material (Conplete In Place) (R40) 6, 003. 000 0. 000
cY 3, 623. 000 86, 263. 63
23. 81000 3, 623. 000 86, 263. 63
0050 203-01100 Proof Rolling 5. 000 0. 000
HOUR 5. 000 415.10
83. 02000 5. 000 415.10
0055 206- 00100 Structure Backfill (Cass 1) 16. 000 0. 000
cY 0. 000 0. 00

156. 65000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY- Ki t Carson

CAT NO0200

0060 207-00205

0065

207-00210

0070

208- 00013

0075

208- 00045

0080

208- 00070

0085

208- 00103

0090

208- 00106

0095

208- 00107

0100

208- 00207

0105

212- 00006

0110 212-00032

C22975

22975-BID
NHPPR400- 370

| TEM
DESCRI PTI ON

Topsoi |

St ockpi l e Topsoi |

Erosi on Log Type 1 (20 Inch)

Concrete Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Sweepi ng ( Sedi nment

Reroval )

of Trash

Renoval

Er osi on Control

Managenent

Seedi ng (Native)

Soi | Condi tioni ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 201. 000
cy
11. 11000
1, 201. 000
cy
8. 35000
1, 270. 000
LF
6. 87000
1. 000
EACH
2, 140. 00000
2.000
EACH
10, 004. 50000
20. 000
HOUR
53. 50000
10. 000
HOUR
160. 50000
6. 000
HOUR
53. 50000
11. 000
DAY
214. 00000
2. 200
ACRE
677. 47000
2. 200
ACRE

4,117. 36000

QrY TH'S PERI OD
QTY TO DATE

1, 201.
. 000
1, 201.

1, 270.
. 000
1, 270.

. 000
. 000
. 000

000

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 06/ 10/ 2021

20, 009

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

13:38:19

AMOUNT

10, 028

8,724

20, 009

1, 284

.00

35

90

.00

00

.00

.00

.00

00

.00

.00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22975-BI D ESTI MATE RUN 06/ 10/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0003 13:38:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY-Kit Carson

0115 213-00004 Ml ching (Weed Free Straw) 2. 200 0. 000
ACRE 0. 000 0. 00
1, 050. 74000 0. 000 0. 00
0120 213-00061 Mil ch Tackifier 446. 000 0. 000
LB 0. 000 0. 00
2.87000 0. 000 0. 00
0125 304-06007  Aggregate Base Course (Cl ass 6) 2, 000. 000 0. 000
cY 0. 000 0. 00
59. 95000 0. 000 0. 00
0130 304-07010 Aggregate Base Course (Class 7) (Special) 1, 079. 000 0. 000
cY 0. 000 0. 00
64. 87000 0. 000 0. 00
0135 412-00190 Concrete Pavenent (Patching) 9. 000 0. 000
Sy 0. 000 0.00
69. 34000 0. 000 0. 00
0140 412-00901  Concrete Pavenent (9 Inch) (Special) 400. 000 0. 000
SY 0. 000 0. 00
147. 94000 0. 000 0. 00
0145 412-01050 Concrete Pavenent (10-1/2 Inch) 11, 279. 000 0. 000
Sy 0. 000 0. 00
69. 59000 0. 000 0. 00
0150 412-02000 Concrete Safety Edge 6, 540. 000 0. 000
LF 0. 000 0. 00
3. 47000 0. 000 0. 00
0155 412- 15050 Cross Stitching 1, 874.000 1,874.000
EACH 0. 000 0.00
29.91000 1, 874.000 56, 051. 34
0160 420-00132 Geotextile (Separator) (Class 1) 25. 000 0. 000
SY 0. 000 0. 00
33. 82000 0. 000 0. 00
0165 603-10300 30 Inch Corrugated Steel Pipe 12. 000 0. 000
LF 0. 000 0. 00

164. 46000 0. 000 0. 00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22975-BI D ESTI MATE RUN 06/ 10/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0003 13:38:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY-Kit Carson

0170 603-30030 30 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0.00
914. 85000 0. 000 0. 00
0175 603-33030 30 Inch Pipe Safety End Treat nent 2.000 0. 000
EACH 0. 000 0. 00
1, 299. 03000 0. 000 0.00
0180 612-00001 Del i neator (Type I) 9. 000 0. 000
EACH 0. 000 0.00
21. 40000 0. 000 0. 00
0185 612-00002 Delineator (Type II) 10. 000 0. 000
EACH 0. 000 0. 00
23.54000 0. 000 0.00
0190 612-00003 Del i neator (Type II1) 2.000 0. 000
EACH 0. 000 0.00
25. 68000 0. 000 0. 00
0195 614-00011 Sign Panel (Cass I) 5. 000 0. 000
SF 0. 000 0. 00
26. 75000 0. 000 0.00
0200 614-00012 Sign Panel (Cass I1) 35. 000 0. 000
SF 0. 000 0.00
26. 75000 0. 000 0. 00
0205 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 1. 000 0. 000
EACH 0. 000 0. 00
321. 00000 0. 000 0.00
0210 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase)
EACH 0. 000 0.00
454. 75000 0. 000 0. 00
0215 625-00000 Construction Surveying 1. 000 0. 250
LS 0. 000 0. 00
37, 450. 00000 0. 250 9, 362. 50
0220 626- 00000 Mobi |'i zati on 1. 000 0. 246
LS 0. 000 0.00

889, 641. 87000 0. 246 218, 851. 90



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22975-BI D ESTI MATE RUN 06/ 10/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0003 13:38:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY-Kit Carson

0225 626-01114  Public Information Managenment (Tier 1V) 40. 000 39. 000
DAY 0. 000 0. 00
68. 48000 39. 000 2,670.72
0230 627-00008 Modi fi ed Epoxy Pavenent Marking 135. 000 0. 000
GAL 0. 000 0. 00
165. 85000 0. 000 0. 00
0235 627-00013 Paverment Marking Paint (H gh Build) 154. 000 140. 600
GAL 0. 000 0. 00
149. 80000 140. 600 21, 061. 88
0240 627-01011 Preformed Plastic Pavenent Marking (Contrast)(Inlaid) 642. 000 0. 000
SF 0. 000 0. 00
28. 36000 0. 000 0. 00
0245 627-30405  Prefornmed Thernopl astic Pavement Marking (Wrd- Symbol) 116. 000 0. 000
SF 0. 000 0. 00
27.82000 0. 000 0. 00
0250 630-00000 Fl aggi ng 1, 280. 000 695. 800
HOUR 198. 300 7,214.15
36. 38000 894. 100 32,527. 36
0255 630-00007 Traffic Control Inspection 13. 000 13. 000
DAY 0. 000 0. 00
770. 40000 13. 000 10, 015. 20
0260 630-00012 Traffic Control Managenent 35. 000 27.000
DAY 6. 000 10, 207. 80
1, 701. 30000 33. 000 56, 142. 90
0265 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 2. 000
EACH 0. 000 0. 00
749. 00000 2.000 1, 498. 00
0270 630-80336 Barricade (Type 3 MB) (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
128. 40000 1.000 128. 40
0275 630-80341 Construction Traffic Sign (Panel Size A) 6. 000 3. 000
EACH 0. 000 0. 00

85. 60000 3. 000 256. 80



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22975-BI D ESTI MATE RUN 06/ 10/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0003 13:38:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY-Kit Carson

0280 630-80342  Construction Traffic Sign (Panel Size B) 20. 000 10. 000
EACH 0. 000 0.00
96. 30000 10. 000 963. 00
0285 630- 80355 Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
5, 082. 50000 1.000 5,082.50
0290 630-80360  Drum Channel i zi ng Device 153. 000 45. 000
EACH 0. 000 0.00
26. 75000 45. 000 1, 203. 75
0295 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 3. 000
EACH 0. 000 0. 00
29. 96000 3. 000 89. 88
0300 630-80367 Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 000 0.00
4,076. 70000 1. 000 4,076.70
0305 630-80380 Traffic Cone 100. 000 50. 000
EACH 0. 000 0. 00
4.28000 50. 000 214.00
0310 630-80430 Runbl e Strip (Portable) 8. 000 2.000
EACH 0. 000 0. 00
1, 043. 79000 2.000 2,087.58
0315 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 1. 000 0. 000
(Tenpor ary)
EACH 0. 000 0. 00
4, 815. 00000 0. 000 0. 00
0320 700-70010 F/ A Mnor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70013 F/ A Concrete Pavenent |ncentive 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70018 F/ A Roadway Snoothness Incentive 35, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 06/ 10/ 2021

CONTI D: C22975

PCN: 22975-BID

PRQIECT NHPPR400- 370

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY-Kit Carson

0335 700-70023 F/ A On-The-Job Trai nee

0340 700-70025 F/ A Quality Incentive Paynent

0345 700- 71000 CMEC Overrun Pool

0900 630-80344 Const Traf Sign (Spec)

CAT NO0201 Roadway-W I d Horse

0350 201-00001 Clearing and Grubbing

0355 202-00015 Renoval of Headwal |

0360 202- 00090 Renoval of Delineator

0365 202-00212 Renoval of Concrete Pavenent
0370 202-00250 Renoval of Pavenent Marking
0375 202-04002 Cl ean Cul vert

(Speci al )

ESTI MATE NO 0003 13:38: 19
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
6, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
62, 525. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
SF 0. 000 0. 00
93. 52000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 3,111,589.23$  225,299.24§ 780, 020. 14
6. 700 4. 950
ACRE 0. 000 0. 00
646. 73000 4. 950 3,201. 31
1.000 0. 000
EACH 0. 000 0. 00
1, 435. 95000 0. 000 0. 00
11. 000 11. 000
EACH 0. 000 0. 00
6. 42000 11. 000 70. 62
5, 813. 000 5, 813. 000
sy 0. 000 0. 00
17. 46000 5, 813. 000 101, 494. 98
16, 000. 000 5, 573. 000
SF 0. 000 0. 00
0. 54000 5, 573. 000 3, 009. 42
3.000 0. 000
EACH 0. 000 0. 00
839. 95000 0. 000 0. 00



CONTI D

Roadway- W | d Horse

CAT NO0201

0380 203-00010

0385

203- 01100

0390

206- 00100

0395

207- 00205

0400

207- 00210

0405

208- 00013

0410

208- 00045

0415

208- 00070

0420

208- 00103

0425

208- 00106

0430 208-00107

C22975

22975-BID
NHPPR400- 370

| TEM
DESCRI PTI ON

Uncl assi fied Excavation (Conplete In Place)

Proof Rolling

Structure Backfill

(Cass 1)

Topsoi |

St ockpi |l e Topsoi l

Erosi on Log Type 1 (20 Inch)

Concrete Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Sweepi ng ( Sedi ment

Renoval )

Renoval of Trash

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 382. 000
cy
18. 68000
5. 000
HOUR
83. 02000
26. 000
cy
156. 65000
2, 506. 000
cy
11. 11000
2, 506. 000
cy
8. 35000
165. 000
LF
6. 87000
1. 000
EACH
2, 140. 00000
2.000
EACH
10, 004. 50000
20. 000
HOUR
53. 50000
10. 000
HOUR
160. 50000
6. 000
HOUR

53. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 804. 000
0. 000
1, 804. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 06/ 10/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:38:19

AMOUNT

15, 063

1,133

.00

.00

.00

.00

40

55

.00

.00

.00

.00

.00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22975-BI D ESTI MATE RUN 06/ 10/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0003 13:38:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Roadway-W |d Horse

0435 208-00207 Erosi on Control Managenent 11. 000 0. 000
DAY 0. 000 0. 00
214. 00000 0. 000 0. 00
0440 210-00015 Reset End Section 1. 000 0. 000
EACH 0. 000 0. 00
891. 05000 0. 000 0. 00
0445 212- 00006 Seedi ng (Native) 4.700 0. 000
ACRE 0. 000 0. 00
677.47000 0. 000 0. 00
0450 212-00032 Soi | Condi tioning 4.700 0. 000
ACRE 0. 000 0. 00
4,117. 36000 0. 000 0. 00
0455 213-00004 Ml ching (Weed Free Straw) 4.700 0. 000
ACRE 0. 000 0. 00
1, 050. 74000 0. 000 0. 00
0460 213-00061 Mil ch Tackifier 931. 000 0. 000
LB 0. 000 0. 00
2.87000 0. 000 0. 00
0465 304-06007  Aggregate Base Course (Cl ass 6) 3,472. 000 0. 000
cY 0. 000 0. 00
59. 95000 0. 000 0. 00
0470 304-07010  Aggregate Base Course (Class 7) (Special) 971. 000 0. 000
cY 0. 000 0. 00
64. 87000 0. 000 0. 00
0475 412-00190 Concrete Pavenent (Patching) 17. 000 0. 000
Sy 0. 000 0.00
69. 34000 0. 000 0. 00
0480 412-01050 Concrete Pavenent (10-1/2 Inch) 11, 165. 000 0. 000
SY 0. 000 0. 00
69. 59000 0. 000 0. 00
0485 412-02000 Concrete Safety Edge 6, 540. 000 0. 000
LF 0. 000 0. 00

3. 47000 0. 000 0. 00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22975-BI D ESTI MATE RUN 06/ 10/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0003 13:38:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Roadway-W |d Horse

0490 601-01000 Concrete Class B 1.900 0. 000
cY 0. 000 0. 00
1, 070. 00000 0. 000 0. 00
0495 602- 00000 Rei nforcing Steel 65. 000 0. 000
LB 0. 000 0. 00
4. 28000 0. 000 0.00
0500 603-01300 30 Inch Reinforced Concrete Pipe 4.000 0. 000
LF 0. 000 0. 00
439. 77000 0. 000 0. 00
0505 603-10480 48 Inch Corrugated Steel Pipe 24.000 0. 000
LF 0. 000 0. 00
166. 99000 0. 000 0.00
0510 612-00001 Del i neator (Type I) 11. 000 0. 000
EACH 0. 000 0. 00
21. 40000 0. 000 0. 00
0515 612-00002 Delineator (Type II) 10. 000 0. 000
EACH 0. 000 0. 00
23.54000 0. 000 0.00
0520 612-00003 Del i neator (Type II1) 2. 000 0. 000
EACH 0. 000 0. 00
25. 68000 0. 000 0. 00
0525 614-00012 Sign Panel (Class Il) 35. 000 0. 000
SF 0. 000 0. 00
26. 75000 0. 000 0.00
0530 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
454. 75000 0. 000 0. 00
0535 626-01114 Public Information Managenent (Tier 1V) 40. 000 0. 000
DAY 20. 000 1, 369. 60
68. 48000 20. 000 1, 369. 60
0540 627-00008 Modi fied Epoxy Pavenment Marking 135. 000 0. 000
GAL 0. 000 0. 00

165. 85000 0. 000 0. 00



CONTI D

CAT NO0201

0545

0550

0555

0560

0565

0570

0575

0580

0585

0590

0595

627-00013

627-01011

627- 30405

630- 00000

630- 00007

630- 00012

630- 80001

630- 80336

630- 80341

630- 80342

630- 80355

C22975

22975-BID
NHPPR400- 370

| TEM
DESCRI PTI ON

Roadway- W | d Horse

Pavenent

Mar ki ng Pai nt

(High Buil d)

Preformed Plastic Pavenent

Pref orned Thernopl asti c Pavenent

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Fl ashi ng Beacon (Portabl e)

Barricade (Type 3 M B) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Portabl e Message Sign Panel

Mar ki ng (Contrast) (1Inlaid)

Mar ki ng (Wor d- Synbol )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
156. 700
GAL
149. 80000
642. 000
SF
28. 36000
116. 000
SF
27. 82000
1, 280. 000
HOUR
36. 38000
16. 000
DAY
770. 40000
35. 000
DAY
1, 701. 30000
4. 000
EACH
749. 00000
2.000
EACH
128. 40000
6. 000
EACH
85. 60000
20. 000
EACH
96. 30000
2.000
EACH

5, 082. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

156. 700
0. 000
156. 700

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
16. 000
16. 000

0. 000
6. 000
6. 000

2.000
0. 000
2.000

1. 000
0. 000
1.000

3. 000
0. 000
3. 000

10. 000
0. 000
10. 000

1. 000
0. 000
1. 000

Page 12
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12,326

10, 207

.00

.00

.00

.00

40

80

.00

.00

.00

.00

.00

13:38:19

AMOUNT

23,473

12, 326

10, 207

1, 498

128.

256.

963.

5,082

66

.00

.00

.00

40

80

00

40

80

00

50



CONTI D:

C22975

NHPPR400- 370

22975-BID

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 13
ESTI MATE RUN 06/ 10/ 2021

CAT NO0201

0600 630-80360

0605

630- 80363

0610

630- 80367

0615

630- 80380

0620 630-80430

CAT NO0202

0625 201-00001

0630

202- 00037

0635

202- 00090

0640

202- 00212

0645 202-00250

Roadway- W | d Horse

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Portable Traffic Speed Monitor

Traffic Cone

Runbl e Strip (Portable)

Roadway- Rest Area

Cl earing and G ubbing

Renoval of End Section

Renoval of Delineator

Renoval of Concrete Pavenent (Special)

Renoval of Pavenent Marking

CAT 0201

13:38: 19
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
158. 000 41. 000
EACH 0. 000 0. 00
26. 75000 41. 000 1,096. 75
15. 000 3.000
EACH 0. 000 0. 00
29. 96000 3. 000 89. 88
2.000 1. 000
EACH 0. 000 0. 00
4, 076. 70000 1.000 4,076.70
100. 000 50. 000
EACH 0. 000 0. 00
4. 28000 50. 000 214. 00
8. 000 2.000
EACH 0. 000 0. 00
1, 043. 79000 2.000 2,087. 58
CURRENT AMI $ 1,603,415.73%  23,903.80$ 186, 844. 35
2.700 1.770
ACRE 0. 000 0. 00
646. 73000 1.770 1,144.71
2.000 0. 000
EACH 0. 000 0. 00
155. 33000 0. 000 0. 00
33. 000 12. 000
EACH 0. 000 0. 00
6. 42000 12. 000 77. 04
2, 378.000 2, 376. 000
sy 0. 000 0. 00
17. 46000 2, 376. 000 41, 484. 96
11, 600. 000 2, 684. 000
SF 0. 000 0. 00
0. 54000 2, 684. 000 1, 449. 36



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22975-BI D ESTI MATE RUN 06/ 10/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0003 13:38:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Roadway- Rest Area

0650 202-00810 Renoval of Ground Sign 3. 000 3. 000
EACH 0. 000 0. 00
85. 60000 3. 000 256. 80
0655 202- 04002 Cl ean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
839. 95000 0. 000 0.00
0660 203-00010 Uncl assified Excavation (Conplete In Place) 1, 218. 000 0. 000
cY 0. 000 0. 00
18. 68000 0. 000 0. 00
0665 203-01100 Proof Rolling 3. 000 0. 000
HOUR 0. 000 0. 00
83. 02000 0. 000 0.00
0670 206-00100 Structure Backfill (Cass 1) 16. 000 0. 000
cY 0. 000 0. 00
156. 65000 0. 000 0. 00
0675 207-00205 Topsoi | 1, 031. 000 0. 000
cY 0. 000 0. 00
11. 11000 0. 000 0.00
0680 207-00210  Stockpile Topsoil 1, 031. 000 715. 000
cY 0. 000 0. 00
8. 35000 715. 000 5,970. 25
0685 208-00013 Erosi on Log Type 1 (20 Inch) 280. 000 280. 000
LF 0. 000 0. 00
6. 87000 280. 000 1,923.60
0690 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
2,140. 00000 0. 000 0. 00
0695 208- 00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
10, 004. 50000 0. 000 0. 00
0700 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00

53. 50000 0. 000 0. 00



CONTI D

CAT NO0202

0705

0710

0715

0720

0725

0730

0735

0740

0745

0750

0755

208- 00106

208- 00107

208- 00207

212- 00006

212-00032

213- 00004

213- 00061

304- 06007

304- 07010

412- 01050

412- 02000

C22975

22975-BID
NHPPR400- 370

| TEM
DESCRI PTI ON

Roadway- Rest Area

Sweepi ng (Sedi ment Renoval)

of Trash

Renoval

Er osi on Control

Managenent

Seedi ng (Native)

Soi |

Condi ti oni ng

Mil ching (Weed Free Straw)

Ml ch Tackifier

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Class 7) (Special)

Concrete Pavenment (10-1/2 Inch)

Concrete Safety Edge

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
160. 50000
6. 000
HOUR
53. 50000
10. 000
DAY
214. 00000
1. 900
ACRE
677. 47000
1. 900
ACRE
4,117. 36000
1. 900
ACRE
1, 050. 74000
383. 000
LB
2. 87000
2, 126. 000
cy
59. 95000
370. 000
cy
64. 87000
4, 356. 000
%
69. 59000
2, 500. 000
LF

3. 47000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 06/ 10/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:38:19

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22975 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 22975-BI D ESTI MATE RUN 06/ 10/ 2021
PRQIECT: NHPPR400- 370 ESTI MATE NO 0003 13:38:19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 Roadway- Rest Area

0760 603-10240 24 Inch Corrugated Steel Pipe 18. 000 0. 000
LF 0. 000 0. 00
125. 41000 0. 000 0. 00
0765 603-30024 24 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
760. 77000 0. 000 0.00
0770 612-00001 Del i neator (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
21. 40000 0. 000 0. 00
0775 612-00002 Delineator (Type II) 10. 000 0. 000
EACH 0. 000 0. 00
23.54000 0. 000 0.00
0780 612-00003 Del i neator (Type II1) 2.000 0. 000
EACH 0. 000 0. 00
25. 68000 0. 000 0. 00
0785 614-00012 Sign Panel (Class Il) 47.000 0. 000
SF 0. 000 0. 00
26. 75000 0. 000 0.00
0790 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4.000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
454. 75000 0. 000 0. 00
0795 626-01114 Public Information Managenent (Tier 1V) 40. 000 0. 000
DAY 0. 000 0. 00
68. 48000 0. 000 0.00
0800 627-00008 Modi fied Epoxy Pavenment Marking 135. 000 0. 000
GAL 0. 000 0. 00
165. 85000 0. 000 0. 00
0805 627-00013 Paverment Marking Paint (H gh Build) 85. 000 72.200
GAL 0. 000 0. 00
149. 80000 72.200 10, 815. 56
0810 627-01011 Preforned Plastic Pavenment Marking (Contrast)(lnl aid) 713. 000 0. 000
SF 0. 000 0. 00

28.36000 0. 000 0. 00



CONTI D

CAT NO0202

0815

0820

0825

0830

0835

0840

0845

0850

0855

0860

0865

627- 30405

630- 00000

630- 00007

630- 00012

630- 80001

630- 80336

630- 80341

630- 80342

630- 80355

630- 80360

630- 80363

C22975

NHPPR400- 370

22975-BID

| TEM
DESCRI PTI ON

Roadway- Rest Area

Pref ornmed Thernopl asti c Pavenent

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Fl ashi ng Beacon (Portabl e)

Barricade (Type 3 MB) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Mar ki ng (Wor d- Synbol )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
208. 000
SF
27. 82000
1, 280. 000
HOUR
36. 38000
12. 000
DAY
770. 40000
35. 000
DAY
1, 701. 30000
4. 000
EACH
749. 00000
2.000
EACH
128. 40000
6. 000
EACH
85. 60000
20. 000
EACH
96. 30000
2.000
EACH
5, 082. 50000
91. 000
EACH
26. 75000
15. 000
EACH

29. 96000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1.000

3. 000
0. 000
3. 000

10. 000
0. 000
10. 000

1. 000
0. 000
1. 000

31. 000
0. 000
31. 000

3. 000
0. 000
3. 000

Page 17

ESTI MATE RUN 06/ 10/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:38:19

AMOUNT

1, 498

128.

256.

963.

5,082

829.

89

.00

.00

.00

.00

00

40

80

00

50

25

88



CONTI D:

C22975
22975-BID
NHPPR400- 370

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0

003

Page 18
ESTI MATE RUN 06/ 10/ 2021

| TEM
DESCRI PTI ON

CAT NO0202

0870 630-80367

0875 630-80380

0880 630-80430

CAT NO0400

0885 620-00001

0890 620-00012

0895 620-00020

Roadway- Rest Area

Portable Traffic Speed Monitor

Traffic Cone

Runbl e Strip (Portable)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS-

Field Ofice (Cass 1)

Field Laboratory (d ass 2)

Sanitary Facility

KI' T CARSON

EACH

CAT 0202

EACH

EACH

EACH

CAT 0400

PRQIECT TOTAL

2.000

4,076. 70000

100. 000

4. 28000

8. 000

1, 043. 79000

CURRENT AMI  $

1. 000

16, 322. 85000

1. 000

17, 505. 20000

4. 000

1,417. 75000

CURRENT AMT $

CURRENT AMI $ 5,578,676.86 $

13:38: 19
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
1. 000
0. 000 0.00
1. 000 4,076.70
50. 000
0. 000 0.00
50. 000 214.00
2.000
0. 000 0.00
2.000 2,087.58
824,172.85% 0.00% 78, 348. 39
1. 000
0. 000 0.00
1. 000 16, 322. 85
1. 000
0. 000 0.00
1. 000 17, 505. 20
2.000
0. 000 0.00
2.000 2,835.50
39,499.05$ 0.00% 36, 663. 55
249,203.04 $ 1, 081, 876. 43



